



LITCHFIELD
PUBLIC SCHOOLS #465

Board Meeting Design Presentation Schedule

(subject to change)

April 13th, 2020 Board Meeting

- Approval Lake Ripley Site Work - Design Development Phase
- Approval Lake Ripley Main Entrance - Design Development Phase
- Approval Lake Ripley Kitchen Cafeteria - Design Development Phase

May 26th, 2020 Board Meeting

- Approval Lake Ripley Site Work Bids
- Approval Lake Ripley Main Entrance Construction Drawings/Bid Issue Set
- Approval Lake Ripley Kitchen Cafeteria Construction Drawings/Bid Issue Set

July 27th, 2020 Board Meeting

- Approval Lake Ripley Main Entrance Bids
- Approval Lake Ripley Kitchen Cafeteria Bids
- Approval LR, MS, HS Phase 2 and 3 projects - Design Development Phase

October 26th, 2020 Board Meeting

- Approval LR, MS, HS Phase 2 and 3 Construction Drawings/Bid Issue Set

December 28th, 2020 Board Meeting

- Approval LR, MS, HS Phase 2 and 3 Bids